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1 Work Performed This Month

1) New redesigned Preshower was continued in april. Grouping of ROUs
was introduced in Preshower. Number of master ROUs was set according to
DCC number in TDR.

2) Generating Graviton and QCD background datasets (Caltech has this
responsibil ity). 70k of graviton dataset already been generated as well as
9.2M of QCD background events. 3) Second draft of Eta calibration note has
been finished. PRS approval has been obtained. Now it is in ECAL detector
group. 4) Grid2004 (Dubna) Presentation was done. 5) Draft of presentation
on Grid04 (Pittsburg) was done with Edward and Dan. 5) Statistical analysis
of PBS jobs on all clusters is in progress. 6) Adaptation of our analysis code
to ORCA8 and tests are in progress. DST will be introduced in a code.

2 Status of Deliverables

1) New redesigned Preshower was continued in april. Grouping of ROUs
was introduced in Preshower. Number of master ROUs was set according to
DCC number in TDR.

2) Generating Graviton and QCD background datasets (Caltech has this
responsibil ity). 70k of graviton dataset already been generated as well as
9.2M of QCD background events. 3) Second draft of Eta calibration note has
been finished. PRS approval has been obtained. Now it is in ECAL detector
group. 4) Grid2004 (Dubna) Presentation was done. 5) Draft of presentation
on Grid04 (Pittsburg) was done with Edward and Dan. 5) Statistical analysis
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of PBS jobs on all clusters is in progress. 6) Adaptation of our analysis code
to ORCA8 and tests are in progress. DST will be introduced in a code.

3 Plans For Next Month

1) Continue Calorimetry redesing. 2) To make publish eta calibration note
3) CMS week presentation about our progress in graviton study 4) Caltech
production will go into reconstruction in June-July 5) statistical analysis of
our PBS tasks on platinum and other clusters. 6) preparations for the Grid04
presentation in Pittsburg in June-August.

4 Longer Term Plans

1) Continue Calorimetry redesing. 2) To make publish eta calibration note
3) CMS week presentation about our progress in graviton study 4) Caltech
production will go into reconstruction in June-July 5) statistical analysis of
our PBS tasks on platinum and other clusters. 6) preparations for the Grid04
presentation in Pittsburg in June-August.

5 Links To Supporting Documentation

• http://www.hep.caltech.edu/ litvin/eta calib note.v3.ps
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